
VIA00170 0 0
CCS CDR

21AUG96A

VIA00230 0 0
CCS R 2.3

16FEB98A

VIA00235 0 0 0
CCS R 2.3A

05JUN98

VVV42A0005 0 0
OPUS/PACOR OPRN (GS V1)

15FEB96A

VVV42A0010 0 0
P&S OPRN @ STSci (GS V2)

15JUN96A

VVV42A0015 0 0
SHADOW OPRN with CCS 
(SM2)

15FEB97A

VVV42A0020 0 0 0
START SMGT

15SEP98

VVV42A0030 0 0 0
START SIMS

15DEC98

VVV42C0040 219 219 0
RELEASE 3.1, 3.2, 3.3

02NOV98 15SEP99

VVV42C0045 379 379 0
RELEASE 4.1, 4.2, 4.3, 4.4, 
4.5, 4.6

15DEC98 15JUN00

VVV46A0050 0 0
STSci RED BRICK PILOT

15FEB97A

VVV46A0055 121 0
CCS STOCC I&T B3/14

15AUG97A 15NOV97A

VVV46A0060 199 86 10
CCS OPS CHECKOUT B3/14

15NOV97A 31AUG98

VVV46A0065 263 86 10
CCS VEST TESTING B29

15AUG97A 31AUG98

VVV46A0070 390 86 10
SHADOW OPERATIONS B23

14FEB97A 31AUG98

VVV46A0075 389 86 10
B23 I&T/VEST TESTING

15FEB97A 31AUG98

VVV46A0080 0 0 673
CCS DESIGN

29APR98

VVV46A0090 0 0
MIDDLEWARE FROM ECS

15OCT96A

VVV46A0095 0 0
PSS COLO

15OCT96A

VVV46A0100 0 0
VEDA

15NOV96A

VVV46A0105 1 0
CCS R1 DEVELOPMENT

15MAY96A 15JAN97A

VVV46A0110 0 0
LEGACY CMD CONVERSION

15DEC96A

VVV46A0120 1 0
CCS R 2.1 DEVELOPMENT

15MAY96A 15MAR97A

VVV46A0125 0 0
PRF

15MAR97A

VVV46A0130 1 0
CCS R2.1A DEVELOPMENT

15FEB97A 15JUN97A

VVV46A0135 0 0
P&S (PASS) FSW LOAD

15MAR97A

VVV46A0140 1 0
CCS R 2.2 DEVELOPMENT

15FEB97A 15JUN97A

VVV46A0145 0 0
PRF

15SEP97A

VVV46A0150 0 0
P&S (PASS) LEGACY 
SUPPORT

15MAR97A

VVV46A0165 0 0 604
ASTROMETRY TO 
STSci(CCS)

06AUG98

VVV46A0170 0 0
PRF

16FEB98A

VVV46A0175 89 0
SITS (ACS)

15OCT97A 16FEB98A

VVV46A0195 66 66 542
NBB

03AUG98 03NOV98

VVV46A0200 23 23 409
FTS

15APR99 17MAY99

GS000855 0 0 11
SOFTWARE FREEZE FOR 
SM3

09MAR00

GS22A030 0 0 194
SM3 LAUNCH READY

24MAR00

VVV42C0050 0 0 0
FINAL SPACECRAFT 
INTEGRATION

15AUG00

VVV46A0180 46 0
DASDF (486)

15DEC97A 16FEB98A

VVV46A0185 43 0
VSTIF

15JAN98A 16MAR98A

VVV46A0190 182 149 524
ESTIF

16MAR98A 01DEC98

Project Start 03JUN96

Project Finish 15AUG00

Data Date 30APR98

Run Date 18MAY98
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VISION 2000  - CCS INTEGRATION

Schedule 4-6

Driving relationship
Nondriving relationship
Critical color

ACT OD RD TF

DES

ES EF


